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1.0 Background and Objectives

1.1 Project Overview

In response to provisions of North Carolina Session Law 2003-153 (see below), which
states that periodic agency security assessments will be performed by the State Chief
Information Officer (ClO), the State of North Carolina has initiated a statewide security
assessment of all Executive Branch agencies. The assessment process, described in
detail in the following sections, is ultimately intended to provide key-decision makers
with: 1) a global view of the security status of agencies, and, 2) specific assessment
findings in detail sufficient to permit the State to prioritize and budget for required
remediation efforts.

Section 1. (a) G.S. 147-33.82 is amended by adding a new section to read:"(e1)
The State Chief Information Officer shall assess the ability of each agency to
comply with the current security enterprise-wide set of standards established
pursuant to this section. The assessment shall include, at a minimum, the rate of
compliance with the standards in each agency and an assessment of each
agency’s security organization, network security architecture, and current
expenditures for information technology security. The assessment shall also
estimate the cost to implement the security measures needed for agencies to
fully comply with the standards. Each agency subject to the standards shall
submit information required by the State Chief Information Officer for purposes of
this assessment. Not later than May 4, 2004, the Information Resources
Management Commission and the State Chief Information Officer shall submit a
public report that summarizes the status of the assessment, including the
available estimates of additional funding needed to bring agencies into
compliance, to the Joint Legislative Commission on Governmental Operations
and shall provide updated assessment information by January 15 of each
subsequent year.”

In order to meet the assessment requirements within the timeline specified by state law,
the State Chief Information Officer has determined it necessary, as well as prudent, to
draw upon the resources and expertise of the private sector. To that end, the State of
North Carolina, through a competitive bid process, has developed a list of vendors
qualified to conduct the required security assessments of the State’s Executive Branch
agencies. Vendors selected from this approved vendor list (hereafter referred to as
“vendor(s)”) will be engaged to conduct security assessments of one or more Executive
Branch departments or agencies (hereafter referred to as “agencies”). Vendors will be
primarily responsible to conduct thorough and complete agency assessments within the
timeframes and budget specified herein.
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Security assessments of individual agencies will be conducted under the oversight of
the Project Management Office (PMO). The primary roles of the Project Management
Office will be to coordinate the overall assessment effort and to review vendors’
assessment results for consistency with assessment processes and appropriate
diligence. The PMO will be staffed by a team of State ITS security professionals and a
team of consultants from Gartner, Inc.. Gartner, which was selected through a previous
competitive bidding process, will provide additional project management and
assessment process expertise.

The Project Management Office, in turn, will report to a Steering Committee that is
comprised of several members of the Information Protection and Privacy Committee
(IPPC) and other government officials. The IPPC is a committee of the Information
Resource Management Commission. The Information Protection and Privacy
Committee develops information technology security and privacy policies, standards
and procedures. The Steering Committee will monitor project progress and provide
oversight and direction.

The Steering Committee shall report to the full body of the IPPC, which is responsible to
the Information Resource Management Commission (IRMC). The IRMC is a statutorily
created body that oversees information technology for state government. By statute, it is
charged with the State CIO to report the assessment findings to the General Assembly
by May 4, 2004. Figure 1 below provides an overview of the project reporting structure.

Figure 1. Security Project Reporting Structure

Information Resource Management Commission
(IRMC)

Information Protection and Privacy Committee
(IPPC)

IPPC Steering Committee

Project Management Office (PMO)
Gartner/ITS Security

Agency L1 Agencies
Security Assessment Vendors
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By definition, an assessment is a process of defining, selecting, designing, collecting,
analyzing, interpreting, and using information for the purpose of determining how well
performance matches baseline standards and expectations. The Project Management
Office is currently developing security assessment tools and templates based upon the
ISO 17799 standard. These tools and templates will be used by vendors to: 1) evaluate
agency compliance with existing security policies and standards, and industry best
practices, and, 2) identify areas for improvement for each agency. A matrix identifying
the areas of focus for the assessment is included in Appendix A.

In brief, the assessment is intended to determine the sufficiency of agency information
security policies, standards, procedures, and guidelines, and to determine the level of
compliance with those policies, standards, procedures and guidelines. Although the
assessment may involve the review of the implementation of policies, standards,
procedures and guidelines on certain key assets, the assessment is intended to provide
a holistic view of security management issues from a management perspective, not at
the appliance or application level. As such, although vendor assessment teams may
conduct eyes-on verification, the assessment is not to be considered a general, or even
limited, audit. Furthermore, it should be noted that vulnerability testing, which is under
the auspices of the Office of the State Auditor, is beyond the scope of the agency
security assessments described in this Requirements Document.

1.2 Project Budget and Schedule

As noted in North Carolina Session Law 2003-153, the State Chief Information Officer
must deliver the security assessment report to the Joint Legislative Commission on
Governmental Operations by May 4, 2004. In order to meet this requirement, the Project
Management Office has developed a project schedule and Work Breakdown Structure
(WBS) that details project tasks, task duration, and task dependencies. The PMO will
monitor and manage vendor work effort to meet this schedule. Due to the noted
deadline, no schedule slip can be accommodated. A summary level view of the project
schedule is shown in Figure 2. Specific project activity dates and deadlines are
presented in Appendix B.

Figure 2. High Level Project Schedule

o Task Mame Ay | Sep | Oct | Mov | Dec | Jan |Feb | Mar | Apr | May
1 Phase 1 - Organize Project Management Office —

Phase 2 - Assessment Preparation ﬁ
Phase 3 - Conduct Security Assessments (Group 1) —
Phase 3 - Conduct Security Assessments (Group 2) —
Phase 3 - Conduct Security Assessments (Group 3) —
Phase 4 - Develop Final Report Pp—

M | | L k2

Page 5



Statewide Security Assessment Project

Requirements Document
Version No. PV1

Office of Information Technology Services

In addition to the aforementioned time constraint, the security assessment is also
constrained by funding. Only a limited amount of funds are available, all of which are
allocated for the security assessment project tasks defined by this Requirements
Document. Correspondingly, the State has instituted a number of controls and
processes to ensure that the statewide security assessment is completed within budget.
These controls include: 1) maximum cost ceilings on individual assessment activities
and, 2) Project Management Office tracking and management of spend rates against
project progress.

Scheduled time and budget caps for vendors to complete agency security assessments
are listed in Figure 3.

Figure 3. Assessment Schedule and Work Effort By Agency Type
Type 1 Type 2 Type 3

Number of Agencies 11 11 3
Fact Finding/Diligence Effort 2 week 2.5 weeks 3 weeks
Findings Development 1 week 1.5 week 2 weeks
Total Time to Complete Assessment * | 3 weeks 4 weeks 5 weeks
Hours Cap (per agency) 200 300 400

Note: all times are stated in calendar weeks except Hours Cap
* Does not include pre-planning and agency debrief activities

A break down of the estimated number of hours by task is provided in Appendix C.
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2.0 Policies, Procedures and Standards

This section describes general State policies, procedures and standards as well as
project specific requirements that vendors must follow. Additional information regarding
vendor, agency and Project Management Office responsibilities is presented in Sections
3 and 4.

21 Conforming to North Carolina Policies

Vendors are responsible for conforming to the policies, procedures and standards of the
State Office of Information Technology Services (ITS). This includes but is not limited to
policies and procedures for Security and Code of Conduct (e.g., Internet usage,
passwords, access to production systems and intellectual property, etc.). Applicable
policies, procedures, and standards will be provided during the mandatory vendor
training session described in Section 3.

2.2 Vendor Compliance

o Each vendor employee assigned to the project must sign a non-disclosure
agreement and successfully pass a background check conducted at the vendor’s
expense. Copies of the Non-Disclosure Agreement and Background Check Form
are included in Appendix D. No waivers will be granted for previous background
checks.

o Each vendor employee assigned to the project must attend the mandatory vendor
training session described in Section 3. Vendor employees that have not completed
the obligatory training will be prohibited from performing any task directly associated
with a security assessment activity.

o Vendors are reminded that they will be required to comply with the protection of the
intellectual property of other vendors as well as the confidentiality of the State’s
information as per GS 132 — 6.1(c). Additionally, vendors are prohibited from
disclosing any assessment findings or results to any party except: 1) to the Project
Management Office as required; 2) to authorized State Office of Information
Technology Services management as required; and, 3) to management of the
assessed agency during the formal sanctioned debrief. Any unauthorized disclosure
of assessment findings or results, including premature disclosure to the assessed
agency or to other State agencies, is grounds for immediate removal from the
security assessment project.
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3.0 Roles and Responsibilities

This section captures general roles and responsibilities for vendors, agencies, and the
Project Management Office. Specific roles and responsibilities information on a by-task
basis is presented in Section 4.

3.1 Vendor Responsibilities

In addition to responsibilities delineated elsewhere in this document, the vendor shall be
responsible for:

o Providing any hardware and software necessary to complete the security
assessments.

o Providing all necessary IT-related administrative, managerial and technical
resources and staffing necessary to perform its responsibilities and deliver the
services described in this document.

o Proper disposition of all State materials upon completion of the project. The vendor
shall report such disposition (return to agency, destruction, etc.) to the PMO at
project close-out using a form provided by the PMO.

o Directing all questions, concerns and issues to the Project Management Office.
Contact information for the PMO is provided in Appendix F.

3.2 Agency Responsibilities

In addition to responsibilities delineated elsewhere in this document, the agency shall
be responsible for:

o Making appropriate staff available for the vendor to perform the assessment. The
agency also shall provide reasonable access to the technical resources required for
the assessment.

o Providing meeting space for conducting security assessments.

o Providing reference information on a timely basis.

o Directing all questions, concerns and issues regarding the assessment process to
the Project Management Office. Contact information for the PMO is provided in
Appendix F.

3.3 PMO Responsibilities

In addition to responsibilities delineated elsewhere in this document, the Project
Management Office shall be responsible for:

o Maintaining the Project Library.
o Providing updates and keeping ITS apprised of project and project status.
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o Resolving all vendor and agency questions, or act as a clearinghouse for issues that
the PMO staff is unable to resolve. The PMO shall track the status of all inquires and
ensure that questions, concerns and issues are resolved in a timely manner.

o Attending meetings and providing communications support as required by ITS.
o Extrapolating results from agency assessments to a statewide basis, if required.

The following table identifies the underlying responsibilities associated with conducting
security assessments. An “X” is placed in the column under the party that will be
responsible for performing the task. Vendor responsibilities are indicated in the column
labeled “Vendor.”

Figure 4. Roles and Responsibility Matrix

Responsibilities PMO Vendor | Agency

ASSESSMENT AND MANAGEMENT ACTIVITIES

x

1.Manage overall security assessment project

2.Manage assigned agency assessment project work X

3.Prepare security assessment tools and templates

4 Prepare assessment scorecard

5.Develop project management tools

6.Develop project schedule and WBS

7.Develop risk management plan

8.Develop Requirements Document

9.Develop billable hour and budget tracking tools

10. Develop deliverables acceptance forms

11. Prioritize agencies and assign vendors to agencies

XXX XXX XXX ]| XX

12. Develop guidelines for agency resource requirements

x

13. Identify and schedule agency resources
14. Gather requested agency data and background information X

15. Conduct agency assessment via interviews, document X
reviews, etc.

x
x

16. Participate in agency assessment activities

17. Prepare agency assessment reports to address compliance X
with existing policies, standards, procedures, guidelines and best
practices

18. Develop agency Security Findings Overview X

x

19. Review and accept agency assessments

20. Develop statewide Security Assessment Report X
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Vendor Agency

compliance

1.Specify the content and purpose of documents and schedule X

the production of PMO documents

2.Develop Communications Plan X

3.Create communications policies/tools X

4.Develop project reporting tools X

5.Report project progress to ITS and IRMC X
6.Complete vendor project reports on or before deadlines X
7.Adhere to communications policies X
8.Create presentations and briefing materials X
9.Participate in designated presentations and meetings X X X
10. Review documentation delivered by agencies X X
11. Review and approve documentation delivered by vendor(s) X

12. Preparation of all other project related documentation X

13. Develop recommendations to bring agencies into X

TRAINING / KNOWLEDGE TRANSFER ACTIVITIES

1.Develop training materials

2.Provide technical and procedural training for eligible vendors
related to the unique skills and processes required to conduct
security assessments

3.Participate in vendor training sessions

4 .Provide final deliverables to PMO at project closeout

5.Update project library at project closeout

b x| X
x| X
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4.0 Process and Tasks

The following section describes the activities and tasks associated with preparing for
and actually performing the agency security assessments. Specific Project Management
Office, vendor and agency responsibilities are listed after a description of the activity or
task.

Phase 1: Organize Project Management Office

Given the State’s tight time and budget constraints, considerable effort will be expended
in planning, preparing for, and coordinating assessment activities in order to maximize
efficiency and the value derived from the assessment effort. The team primarily
responsible for these planning and oversight activities is the Project Management
Office. As previously noted, the Project Management Office is staffed by a combination
of State ITS security professionals and Gartner project management and security
assessment subject matter experts.

The tasks and time frames associated with the Phase 1 are depicted in Figure 5.
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Figure 5. Phase 1 — Organize PMO Schedule

Requirements Document
Version No. PV1

iDr | Task MName

1 Phase 1 - Organize Project Management Office

2 Step 1 - Prepare Tools and Processes

] 1.1.1 - Prepare Kick-off Meeting Materialz

4 1.1.2 - Project KOm

5 1.2 - Prepare Reguirements

=] 1.3 - Prepare Security Assessment Tool

v 1.4 - Develop Aszessment Scorecard

g 1.5 - Develop Yendor Progress Repart Templates
9 1.6 - Develop Project Progress Report Template
10 1.7.1 - Develop Azsessment Cost Estimates

1 1.7.2 - Finalize Cost Estimates with State

12 1.5 - Develop Deliverable Reviewy and Acceptance Forr PIO
13 Step 2 - Prepare Agency Assessment Schedule
14 2.1 - Develop Agency Prioritization Tool

15 2.2 - Perform Prioritization Analysis

16 2.3 - Validate Azzesament Schedule with Agencies
17 Step 3 - Vendor Selection

18 3.1 - Prepare Yendaor Requirements

19 3.2 - Develop Evaluation Critetia and Tools

20 3.3 - Vendor Responzes Due

M 3.41 - Evaluate “endor Responses

22 3.4.2 - vendaor Selection Determination

23 3.4.3 - Yendor Approval and Contracting

Step 1: Prepare Tools and Processes

In order to ensure consistent and repeatable assessment processes, and therefore
accurate and verifiable assessment results, the Project Management Office will begin by
developing the necessary assessment tools and templates. These tools and templates,
which will be used by the PMO for project management activities and by vendors during
agency assessments, include:

Project Requirements Document (this document)

Security Assessment Tool

Agency Security Assessment Scorecard

Vendor Project Status Report
Vendor Billable Activity Report

Project Status Report and Management Tools

Communications Plan
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B Risk Management Plan

Detailed Project and Project Work Breakdown Structures (WBS)
Estimate of Cost for Assessment of Agencies

Presentations and Communications Tools

Deliverable Review and Acceptance Form

Gartner subject matter experts will largely be responsible for developing the required
tools, templates and processes. ITS will be responsible for review, approval and
acceptance of the tools, templates and processes.

PMO Activities and Deliverables

o Develop the above cataloged project tools and templates and supporting processes.
Vendor Activities and Deliverables

o None.

Agency Activities and Deliverables

o None.

Step 2: Prepare Agency Assessment Schedule

The statewide agency security assessment is expected to occur in three waves or
groups. Once the number of vendor teams has been determined, the Project
Management Office will identify which agencies will be in the first assessment group,
and which in subsequent assessment groups. The PMO will then contact each agency
to schedule an appropriate time period for required assessment effort. Due to
committed budget and project completion schedule, no changes in schedule or budget
will be permitted.

PMO Activities and Deliverables

o Develop an Agency Assessment Prioritization Tool and perform a high-level security
risk analysis for assessment prioritization purposes.

o Create an Agency Group Assessment Schedule.
o Confirm agency scheduling.

Vendor Activities and Deliverables

o None.
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Agency Activities and Deliverables
o Notify the PMO of any scheduling conflicts.

Step 3: Vendor Selection

Although the qualification and selection of vendors is largely outside the province of this
Requirements Document, it is briefly described here for continuity purposes. The
selection process and the results thereof are the sole responsibility of ITS.

As previously noted, the State expects to retain a number of firms to assist in the
statewide security assessment effort. Vendors will primarily be selected based upon
their expertise and experience. The qualified pool of vendors will then be mapped to
agency assignments, with particular attention paid to assigning vendors with experience
in special areas of security to those agency with corresponding security needs (i.e.,
HIPAA, etc.).

PMO Activities and Deliverables

o Match vendor teams to agencies.

Vendor Activities and Deliverables

o None.

Agency Activities and Deliverables

a None.

Phase 2: Assessment Preparation

The Assessment Preparation Phase includes all tasks in preparation for the
assessments. These tasks are performed only once. The tasks and time frames
associated with the Assessment Preparation Phase are depicted in Figure 6.
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Figure 6. Phase 2 - Assessment Preparation Schedule

D |Task Mame 483137 [s14|521|528| 05 012
24 |Phase 2 - Assessmemnt Preparation : : :
25 Step 4 - Preliminary Agency Coordination

26 4.1 - Invite Key Stakeholders to Cwverview Meeting

e 4.2 - Conduct Agency Project Overview Meeting (Zess

28 4 2 - Conduct Agency Project Overview Meeting (Zess

29 Step 5. Agency Preparation

30 5.1 - Develop Resource Reguirement Guidelines

k1| 5.2 - Identify Specific Resources at State Agencies

32 5.3 - Coordinate Assessment Start Date

33 5.4 - Provide Agency with Cammunications Package

34 5.5 - Collect Background Informstion

35 5.6 - Schedule Agency Interviews

36 5.7 - Agency Preparation Due Date

v Step 6. Vendor Preparation - Training

3 6.1 - Develop Training Materials

39 6.2 - Set Training Session Date

40 6.3 - Conduct Training Session

41 6.4 - Provide Wendors with State Policies

Step 4: Preliminary Agency Coordination

In preparation for the assessment effort, the PMO will conduct a formal Agency Project
Overview Briefing for all interested stakeholders from State agencies. The Overview
Briefing will address the following topics:

B Project Goals and Objectives
Assessment Process Overview
Agency Resource Requirements
Agency Preparation Requirements
Communications

Project Schedule and Timeline
B Agency Questions and Concerns.

Proper agency preparation is absolutely critical to the success of the assessment effort.
Therefore, the security liaison or his/her designate from each agency will be required to
attend the overview meeting. In order to ensure 100% attendance at this mandatory
event, two Agency Project Overview Briefing sessions will be held at dates and times
noted in Appendix B. Additional agency representatives are encouraged to attend.
Vendors are not invited.
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PMO Activities and Deliverables

o Develop Agency Project Overview Briefing presentation materials, invite attendees,
and conduct two two-hour Project Overview Meetings.

Vendor Activities and Deliverables

o Not required — Vendors will not be reimbursed for time or expense incurred. Meeting
topics will be addressed with vendors in the formal training sessions described
below.

Agency Activities and Deliverables

o The security liaison or their designated representative from each agency is required
to attend. Additional senior management and IT staff from each agency are highly
encouraged to attend.

Step 5: Agency Preparation

Although vendor teams will lead the security assessment, the actual process of
conducting the security assessment will draw heavily upon agency resources. Agencies
must, therefore, be prepared to dedicate or make the appropriate resources available to
vendors. Given the State’s budget and time constraints, it is imperative that agencies
are prepared.

The Project Management Office will send a preparation communications package to
agencies being assessed. The agency preparation package will describe the process,
agency resource and preparation requirements, assessment schedule, etc. The
preparation package will also include a copy of the assessment templates and tools.
The agency will be asked to gather required background information and to identify the
individuals necessary to support the assessment. The agency will also be required to
schedule all essential interviews in the allotted time periods.

Background information as well as the completed interview schedule must be submitted
by the agency to the PMO at least one week in advance of the assessment
commencement date for that agency. The PMO will review submitted materials for
completeness and will forward them to the vendor team designated to conduct the
assessment of that agency.

Due to budget and time constraints, it is imperative that agencies make every effort to
provide requested information in a timely fashion. Failure of an Agency to complete the
requested preparation on time will not be permitted to endanger the project schedule
and budget. In order to account for all potential risks the Project Management Office will
default all incomplete assessments to the lowest security assessment score.
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PMO Activities and Deliverables

o Develop the Agency Preparation Communications Package.
o Coordinate assessment start dates with agencies.
o Track agency compliance and review preparation materials for completeness.

Vendor Activities and Deliverables

o None.

Agency Activities and Deliverables

o Review Agency Preparation Communications Package and complete preparation
activities including interview scheduling and preliminary data collection.

o Forward completed interview schedule and required background materials to the
PMO at least one week in advance of the scheduled assessment start-date.

Step 6: Vendor Preparation — Training

Vendors will participate in a one-half day training session provided by the Project
Management Office. The training session shall provide vendors with the following
information:

B Project Goals and Objectives

Assessment Process Overview

Agency Support Requirements

Assessment Tool Familiarization
Communications and Reporting Requirements
Reporting Template Familiarization

State Security Policies Overview

Project Schedule and Timeline

Agency Assignments

Change Management Processes

State Policy Compliance.

Training is intended to provide vendors with the knowledge necessary to properly record
findings using the assessment tools and templates, and to comply with reporting
requirements specific to the State’s assessment project. Training is not intended to tutor
vendors regarding acceptable security practices — vendors are expected to come
equipped with the requisite expertise and experience.
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PMO Activities and Deliverables

o Develop training materials and conduct a training session that lasts approximately 2-
4 hours.

o Provide vendors with copies of applicable State Security Policies.
Vendor Activities and Deliverables

o All vendor team members that will perform or directly support security assessment
activities for the State of North Carolina must attend the mandatory training session.
Failure to attend the compulsory training will bar affected vendor personnel from
participating in the project.

o The State has authorized a total budget of eight (8) person-hours per vendor to
attend the training session. While vendors may send additional personnel (within
reason) to the training session, the State will not compensate any vendor for more
than eight (8) total person-hours.

Agency Activities and Deliverables

o None.

Phase 3: Conduct Agency Security Assessments (Per Agency
Assigned)

This phase includes tasks associated with the actual assessment of individual agencies.
Because more than one round of assessments is needed due to resource constraints,
tasks in this phase shall be repeated as required to complete all agency assessment
groups. The overall timeline associated with the three assessment rounds is shown in
Figure 7.

Figure 7. Phase 3 — Security Assessment Groups Schedule

T Task Mame | ot |N|:w | Dec | Jan |Feb | har
Phase 3 - Conduct Security Assessments (Group 1) ﬁ
Phase 3 - Conduct Security Assessments {Group 2) _
Phase 3 - Conduct Security Assessments (Group 3} —

As previously noted, the State expects that a number of vendor teams will be working in
parallel to review the Executive Branch agencies. Teams that demonstrate the
appropriate expertise, attention to detail and project management discipline will likely be
asked to perform assessments for additional agencies. The State does not expect more
than one vendor team to be involved with the assessment of a single agency, nor does
the State expect a single team to conduct more that one assessment concurrently. For
each agency assigned, the vendor will follow the preliminary project plan depicted

Page 18



Statewide Security Assessment Project
Requirements Document
Version No. PV1

Office of Information Technology Services

below. The task duration depicted will vary based upon the size and complexity of the
assessed agency.

Figure 8. Phase 3 — Security Assessment Schedule for Group 1

iD | Task Mame 05 [012 019026 [ N2 | N9 [N16 [N23[N30[ D7 [D14
42 |Phase 3 - Conduct Security Assessments (Group 1)

43 Step 7 - Project Status Reporting

44 7.4 - Weekiy Updaie Reporis and PMO Briefings

43 Step 8 - Prepare for Agency Assessment

45 5.1 - Conduct Pre-Assessment Meeting

sl 5.2 - Review Agency Materialz

a1 3.3 - Finalize Interview Schedule and Plan

oz Step 5 - Conduct Agency Assessment

53 Task 9.1 - Collect Information

a4 911 - Conduct Aszessment Kickaff Meeting

55 812 - Conduct Assessmert Interviews Vendor,Agency

aR 9.1 3 - Collect and Reviewy Documeantation : Ueﬁdur,ngenc}t
=7 9.1 4 - Conduct Compliance Review Vendor,Agency
jata] 3.1 5 - Develop Preiiminary Findings : 1

a4 Task 9.2 - Analvze Data and Prepare Reports

[a11] 9.2.1 - Complete Asszessment Documentation

&1 5.2 2 - Deveiop Findingz Summary

G2 9.2.3 - Conduct PMO Debrief

63 Step 10 - Assessment Closeout

i) 101 - Review and Accept Deliverables

23] 10.2 - Schedule Agency Debrief

GE 10.3 - Conduct Agency Debrief

&7 10.4 - Complete Vendor Evaluation Form

[ata] 10.5 - Update Project Records and Close Project

G4 106 - Extract Data for Final Repart

7o 10.7 - Develop Preliminary Statevvide Findings Report

Step 7: Project Status Reporting

In order to ensure an orderly assessment of all agencies, each vendor will be required
to provide regular reports to the PMO on project progress, open tasks, emergent issues,
preliminary assessment findings, etc. The vendor must complete the required status
reports on a weekly basis and send them to the Project Management Office. The PMO
will establish a time for a standing weekly meeting with each team during which the
vendor project manager will provide a short verbal debrief (30 minutes or less) of the
week’s activities, open tasks, findings, etc. Documentation relevant to the standing
meeting shall be submitted electronically by the vendor to the PMO no later than one
hour prior to the weekly status meeting and shall include but not limited to the following:

B Weekly Status Report
B Open Task Report
B Open Issues Report
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B Project Performance Report.

Templates for all reports shall be provided by the PMO to each vendor. Appendix E
provides some examples of reporting templates. Submission information will be
provided.

The vendor must refer all contractual problems via e-mail to the PMO. The e-mail
contact information is provided in Appendix F of this document. All vendor work will be
conducted on a fixed price basis. The PMO will not revise project scope or budget.
Additionally, the vendor will be primarily responsible to work with agencies to resolve
problems as they occur. The PMO should be kept abreast of salient developments. All
unresolved issues will be referred to ITS management.

To the extent practical, the vendor will be given reasonable and sufficient notice of
meeting dates, times and locations. Face to face meetings are required for Kickoff and
Debrief Meetings and are preferred for status update meetings. However, the vendor
may propose a conference call update meeting, as events require.

PMO Activities and Deliverables

o Provide project management and reporting tools.
o Set schedule and participate in weekly project status meetings.

Vendor Activities and Deliverables

o Submit project reporting tools on a weekly basis and as required.
o Conduct weekly project status meetings.

Agency Activities and Deliverables
o None.

Step 8: Prepare for Agency Assessment

Approximately one week prior to the commencement of an assessment for a given
agency, the PMO will meet with the assigned vendor to provide an overview of the
agency, review the preliminary project plan, and jointly determine if site visits outside of
the Raleigh area are necessary. The PMO will provide the vendor with the agency’s
background materials, contact lists, and interview schedule. After this preparation and
hand-off meeting, the vendor will assume responsibility for additional communications
and coordination with the agency, and shall be required to finalize the interview
schedule, the project plan, and set milestone dates.
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PMO Activities and Deliverables

o Conduct one-hour pre-assessment meeting with vendor at the PMO office.

o Provide vendor with agency background information, contact lists, interview
schedule and preliminary project plan.

Vendor Activities and Deliverables

o Attend the pre-assessment meeting.
o Review agency materials.

o Coordinate with the agency to finalize the interview schedule and project plan
including tasks, schedule, milestones, etc.

Agency Activities and Deliverables

o Coordinate with the vendor team to finalize the interview schedule and project plan.
o Gather information for vendor.

Step 9: Conduct Agency Assessment

Task 9.1: Collect Information

The vendor team will conduct a full assessment of the agency’s security posture
according to the structure provided by the PMO. In order to ensure that the key security
stakeholders (security managers, technologists, business managers, etc.) within the
agency are informed of and aligned with the assessment process, the vendor shall
begin each agency assessment with a one-hour Assessment Kickoff Meeting. The PMO
will provide the vendor with presentation materials for the Kickoff Meeting and a
representative of the PMO shall be in attendance at all Kickoff Meetings. Following the
Kickoff Meeting, the vendor team will collect the necessary information via interviews,
documentation review, and a limited eyes-on compliance review.

The PMO will provide assessment templates and tools and offer guidelines as to the
level of sampling and data collection necessary, but vendors will be expected to rely
upon their experience and expertise in collecting sufficient data to ensure the accuracy
and thoroughness of the agency’s assessment. In particular, vendors are advised that
agency-specific technologies may not be directly addressed by the assessment tools
and templates (for instance, public safety mobile data computer networks). Vendors are
required to apply their expertise with such technologies to ensure a complete
assessment.
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In some instances, the PMO, in conjunction with the vendor, may determine that site
visits outside of Raleigh are required to conduct a complete assessment. In such cases,
the State shall provide transportation. The State does not expect any travel associated
with the security assessment project to require overnight stays outside of Raleigh.

Additionally, in rare instances, upon analyzing the data, the vendor may be required to
re-visit an agency or collect more information to document the level of agency
compliance with security policies, procedures, and standards. In such circumstances,
the vendor must address the gaps within the allocated budget and schedule. Deviation
from project schedule or budget is not acceptable.

PMO Activities and Deliverables

o Provide assessment tools and templates.
o Attend the agency Assessment Kickoff Meeting.

Vendor Activities and Deliverables

Conduct agency Assessment Kickoff Meeting.
Conduct Interviews.

Collect and Review Documentation.

Prepare preliminary assessment.

Determine if additional data is required.

I I I I e

Conduct Site Visits (as defined in the project plan).
Agency Activities and Deliverables

o Provide a suitable space for and invite key agency security stakeholders to the
Kickoff Meeting.

o Provide the resources required to facilitate the vendor’s assessment efforts,
including access to personnel, documentation and equipment, and secure meeting
space(s).

o Provide requested information on a timely basis.

Task 9.2: Analyze Data and Prepare Reports

During this task, the vendor will analyze and document findings from the discovery
process completed in the previous task including: review of agency security policies and
procedures, background materials, interview notes, etc. The vendor shall complete the
assessment tools and templates, and shall develop a Security Assessment Findings
Overview in executive summary format (three to six pages, with findings expressed, to
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the extent possible, in lay terms). The Findings Overview shall focus on identifying key
areas of business risk associated with agency security practices.

Vendors will not be required to identify or quantify costs associated with alternatives for
remediation, but rather, in areas where risks are identified, they will be expected to
provide enough information for the PMO to determine alternatives for remediation and
costing. This detailed information will be conveyed to the PMO in the following forms:

B |n writing via the required reports

B Via the submission of data and documentation collected from the agencies in
support of specific findings or in support of the “current state” to enable the PMO
to develop recommendations, and

B In a briefing session at the completion of every assessment.
The PMO Debrief Meeting will also be used as an opportunity for vendors to provide

feedback to the PMO regarding general process improvement and recommended
template and tool changes.

PMO Activities and Deliverables

o Schedule and participate in PMO Debrief Meeting.
o Review deliverables, identify gaps, and provide feedback to vendor for correction.
o Update processes and tools, as appropriate, based upon vendor feedback.

Vendor Activities and Deliverables

o Complete assessment documentation.
o Develop an executive summary Security Assessment Findings Overview.
o Conduct PMO Debrief Meeting.

Agency Activities and Deliverables
o None.

Step 10: Agency Assessment Closeout

At the completion of every assessment, the vendor team, a representative(s) from the
PMO and designated management personnel from ITS will meet with the assessed
agency to debrief the vendor’s findings and conclusions. Prior to debriefing the agency,
the vendor’s findings and documentation will be reviewed by the PMO and ITS
management personnel for accuracy and completeness. Only after assessment
deliverables have been reviewed and accepted by the State will the Agency Debrief be
scheduled.

Page 23



Statewide Security Assessment Project
Requirements Document
Version No. PV1

Office of Information Technology Services

The purposes of the Agency Debrief Meetings are: 1) to provide immediate feedback to
agencies regarding their highest risk areas; and, 2) to improve the process for
subsequent agencies. The State expects the deliverables review process to take
approximately one week. Unless significant issues arise in the deliverables validation
and review process, the Agency Debrief is anticipated to occur approximately two
weeks after completion of the assessment. Agency Debrief Meetings are planned to last
two hours, will be led by the vendor, and should focus on reviewing the highest areas of
agency risk.

At the completion of the Debrief, the vendor will submit all interim and final deliverables
to the Project Management Office for placement in the Project library. Additionally, at
that time, the agency will be asked to complete a Vendor Evaluation Form provided by
the PMO. The Evaluation Form will be used for continuous improvement purposes and
may be used to assess vendor performance.

PMO Activities and Deliverables
o Review deliverables for final acceptance. Coordinate ITS review process of

deliverables.

o Update Project Library with all final deliverables in electronic form with one hard
copy.
o Lead the vendor Agency Debrief Meeting.

o Provide agency with Vendor Evaluation Form and review evaluation feedback.
Vendor Activities and Deliverables

o Provide all final deliverables in electronic form with one hard copy.

o Address issues, comments, questions and concerns identified in the PMO
deliverables review.

o Present findings at Agency Debrief meeting.
Agency Activities and Deliverables

o Provide a suitable space for and invite key agency security stakeholders to the
vendor Agency Debrief Meeting.

o Complete the Vendor Evaluation Form and submit to the PMO.

Phase 4: Develop Final Report

This phase includes tasks associated with preparing the final Security Assessment
Report (SAR) for the IRMC. Although the schedule below only represents the work
effort associated with finalization of the Security Assessment Report after completion of
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the last group of agency assessments, initial data collation and analysis will begin at
completion of the first round of assessments.

Figure 9. Phase 4 — Develop Final Report Schedule

o | Taszk Mame F2O /M7 M14M21 [M25] Ad [A11]A1E[A25 M2 | MS
77 |Phase 4 - Develop Final Report _
i Step 11 - Create Guidelines for Estimating Costs : : :

73 11.1 - Establish Cost Guidelines

1] 11.2 - Estimate Hardware and Software Cost

&l 1.3 - Determine Staffing Requirements

G2 Step 12 - Develop Final SAR

g3 121 - Compare to Gap Analysis

54 12.2 - Develop Draft report

G5 12.3 - Reviewy and Approval Cycle

G5 12.4 - Finalize report

a7 12.5 - Report to IRMC Due

fatal Step 13 - Project Close-out

59 131 - Develop Close-out Briefing Materials

a0 13.2 - Conduct Project Close-out Briefing

91 13.3 - Formally Close Project and PMO

Step 11: Create Guidelines for Estimating Cost

During the course of the findings review process for each assessment group, the
Project Management Office will collect, categorize, and prioritize the major security risk
issues identified by vendors. This information will be used to: 1) identify any common
statewide security risks that require a global remediation approach; 2) help the State to
identify and prioritize salient risk exposures; and, 3) develop a preliminary cost and
resource estimate for statewide corrective action. The PMO team will then work on
guidelines to develop the potential cost of security risk mitigation measures, and will
develop recommendations given the risk, exposure, and estimated cost to mitigate the
risk.

PMO Activities and Deliverables

o Collect, categorize and provide preliminary prioritization of vendor-identified security
risks.

o Develop Cost Guidelines for Estimating Cost.
o Provide corrective action priority recommendations.

Vendor Activities and Deliverables

o Address any follow-on questions or clarification requests identified by PMO.
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Agency Activities and Deliverables
o None.

Step 12: Develop Final Security Assessment Report (SAR)
During this step, Gartner will produce a Security Assessment Report that will include:
B An executive summary

B An overview of the assessment process and project status

B Key findings including recommendations for State remediation priorities

B Statewide security assessment scorecard

B A planning-level estimate of additional funding needed to bring agencies into
compliance

B |dentification of security areas where resources can be leveraged to deliver a
statewide enterprise security strategy

The final security assessment report will also include key extracts from agency
assessment reports including:

B Assessment of the ability of each agency to comply with the current security
enterprise-wide set of standards

B The rate of compliance with the standards in each agency

B An assessment of each agency’s security organization, network security
architecture, and current expenditures for information technology security

The report will be prepared at a level of detail suitable for public consumption in order to
avoid compromising agency security. The public report will not contain details sufficient
to expose or endanger agency security procedures.

PMO Activities and Deliverables
o Develop SAR and revise per ITS feedback.
Vendor Activities and Deliverables
o None.
Agency Activities and Deliverables

o None.
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Step 13: Project Closeout
At the completion of the final report, Gartner will conduct a half-day presentation and
workshop. This workshop will provide key agency stakeholders with the opportunity to

discuss study findings, conclusions and recommendations.
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100: Info Security

Program Charter
110: Security Policy

120: Organizational

Security

130: Asset ID &
Classification

140: Personnel

Security

150: Physical &
Enviro Security

160: Comms & Ops

Management

170: Access Control

180: Systems Dev
& Maintenance

190: Business
Continuity Mgmt

200: Compliance

People

Agency / IT Management
Insourced

Outsourced Services (e.g. off site)
Out-tasked Services (e.g. on site)

L 2K 2K 2K 2
L 2K 2R 3K 2

L 2K 2K 3K 2

L R 3K 3K 4

L 2K 2R BK 2

L 2K 2K 3K 2

o|o (o]0

L 2K 2R 3K 2

Hardware

Mainframe
Midrange
NAS / SAN
Desktops
Laptops
PDAs

LK AR 2K 2K 4

LR 2K 2K 2K 4

LK 2K 2K 2K 2

LK AR 2K 2K 4

L AR AR 2K 2K 3K 4

L AR 2R 2K 2K 2K~

LR AR 2K 2K 3K~

Networks

WAN

LAN

Internet

Intranet

Remote Access

Public Wireless

Mobile Data and Voice Radio

*

L 4

*

LK 2K 2K K 3K 2

LA 2K 2K 2K 2K~

L AR K 2K 3K 3K 2

LR 2K 2K 2R 3K~

L AR BE 2K K BE 2R 2

Voice

PBX / Key Systems
Voice Mail
Cell Phones/Pagers

L 4

L 4

*

L 4

*

L 4

*

*

L 4

L 4

*

L 4

Software Infrastructure

Middleware (including transport)
DBMS

Web Services / Portals
Workgroup Computing

Virus Protection

Firewalls

Other Utilities

L AR A 2K 2K 2K 4

L AR A 2K 2K 2K 4

LK K 2K K BK 2

|0 |0 |0 |00

L AR AE 2K 2K 3K 4

LA BE 2K 2K BE B 2

Application Software

Back Office (Finc, HR, etc. )

Front Office (Agency Specific Apps)
Other COTS Business Applications
Other Custom Business Apps
Business Intelligence / DW
Integrated Document Management

|0 |0 |0 |

LK 2K 2K 2K 4

>

*

LK 2K 2K K BK 2

L AR K 2K 2K 3K 4

LK K 2K 3K BK 2

L K 2K 2K 2K BK 2

L AR K 2K 2K 3K 4

4 denotes included in scope
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Appendix B - Project Key Activity Dates and Deadlines

Activity/Deadline Date Notes
Vendor Bid Responses Due Sept 3 Completed
Vendor Selection Complete Sept 15 Completed
, : . 1:30 pm — 3:30 pm
,(Asgeesnsci:gnP:c))Ject Overview Briefing Sept 25 Department of Cultural
Resources Auditorium
. . e 2:00 pm —4:00 pm
Agengy Project Overview Briefing Sept 30 Department of Cultural
(Session 2) o
Resources Auditorium
1:00 pm — 5:00 pm
Vendor Assessment Training Oct 8 Department of Cultural
Resources Auditorium
Agency Assessment Kick-Off - Group 1 Oct 13 At Agency location
Agency Assessment Kick-Off - Group 2 Dec 2 At Agency location
Agency Assessment Kick-Off - Group 3A Jan 12 At Agency location
Agency Assessment Kick-Off - Group 3B Jan 28 At Agency location
Security Assessment Report Due May 4
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Appendix C — Vendor Work Effort Breakdown

Task Duration (calendar hours)

Activities per Agency Type 1 Type 2 Type 3
Step 7. Project Status Reporting
7.1 Prepare Weekly Update Reports 3 3 3
7.1 Conduct Weekly PMO Status Meeting 2 2 2
Step 8. Prepare for Agency Assessment
8.1 Conduct Pre-Assessment Meeting 1 1 1
8.2 Review Agency Materials 4 8 16
8.3 Finalize Interview Schedule and Plan 2 2 2
Step 9. Conduct Agency Assessment
Task 9.1. Collect Information
9.1.1 Conduct Assessment Kickoff Meeting 1 1 1
9.1.2 Conduct Assessment Interviews 16 24 40
9.1.3 Collect and Review Documentation 2 40 50
9.1.4 Conduct Compliance Review 4 8 16
9.1.5 Develop Preliminary Findings 8 12 16
Task 9.2. Analyze Data and Prepare Reports
9.2.1 Complete Assessment Documentation 16 28 32
9.2.2 Develop Findings Summary 4 4 4
9.2.3 Conduct PMO Debrief / Revisions 14 14 14
Step 10. Assessment Closeout
10.2 Schedule Agency Debrief 1 1 1
10.3 Conduct Agency Debrief
Total duration per category (calendar hours) 100 150 200
Size of Team (persons per task®) 2 2 2
Person-Hours to Complete Assessment 200 300 400
(* vendors may choose to use more staff; hours are fixed)
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State of N thCarolina
Office of Information Technology Services

Michael F. Easley, Governor George Bakolia, State Chief Information Officer

Non-Disclosure Agreement
For
ITS and Other Government Employees and Third-Party Providers'

I have read this agreement and I agree to comply fully with the following terms and conditions.

As an ITS employee, an employee of another government agency, or as a Third-Party Provider to ITS or another
government agency, | agree that signing this Non-Disclosure Agreement and fully complying with all the terms and
conditions are requirements for working at ITS. Further, compliance with this agreement by a Third Party Provider
is material to the performance of the contract between ITS and the Third-Party Provider or the other government
agency and its Third Party Provider.

1.

ITS holds government records of other agencies for the purposes of storage or safekeeping or to provide data
processing. For purposes of the Public Records Law, ITS is not a custodian of any records generated on behalf of
another agency.

Only a custodian of records can decide when records can be made public. A custodian of records is a public official in
charge of the government agency that generated the records. Only public officials or their designees are authorized to
release records to the public. Neither an ITS employee nor a Third Party Provider is authorized to release government
records of other agencies. Employees of other government agencies and their contractors must comply with both this
requirement and their specific agency’s requirements, as applicable.

Information that belongs to agencies may include highly sensitive and confidential data. In many instances, improper
release or use of other agency information by an ITS or other government employee or Third Party Provider is a crime.

ITS employees and Third Party Providers also have no authority to determine whether a record is public or not. Only
the agencies that store their records with ITS can make that determination for their records and only the management at
ITS can make that determination for ITS records.

ITS employees and Third Party Providers are not permitted to release records or information contained in
records that belong to other agencies. Requests for such information must be channeled through the ITS
supervisor to the ITS Public Information Officer for action according to ITS policy. Employees of other
government agencies and their contractors must comply with both this requirement and their specific agency’s
requirements, as applicable.

SPECIAL PROVISION. TAX INFORMATION. As part of my duties as an ITS or other government employee or
third-party provider and as required by statute, I may be performing tasks involving use or storage of confidential state
and federal tax information. As such an employee or third party provider, I may be subject to substantial civil and
criminal penalties imposed by various state and federal statutes (North Carolina G.S. §105-259 and the Internal
Revenue Code, 26 U.S.C. §§6103, 7213, 7213A, 7413) for unauthorized disclosure or inspection of tax information.
Moreover, I may be requested by other persons to provide access to tax data. Because this may be a violation of the
statutes cited above, I agree to seek authorization from appropriate Department of Revenue officials before granting
access to tax records to other individuals.

"Third party providers are non-state employees, such as vendors, suppliers, individuals, contractors, and consultants, including their employees
and agents, responsible for providing goods or services to the state. In order to perform the requested services, a third party may require access to
information technology assets and access to agency information determined to be valuable to operations and/or classified as confidential by law.
Q:\ISO\WORKGRP\White\Policies\revised non disclosure.doc
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SPECIAL PROVISION. PERSONALLY IDENTIFIABLE HEALTH INFORMATION. As part of my duties as an
ITS or other government employee or third-party provider and as required by statute, I may be performing tasks
involving use or storage of confidential state and federal personally identifiable health information that is protected
from disclosure under federal rules adopted under the Health Insurance and Accountability Act of 1996 and state law.
As such an employee or third party provider, I acknowledge and agree that I may be subject to substantial civil and
criminal penalties imposed by various state and federal statutes (including but not limited to North Carolina G.S.
§122C-52 and the Health Insurance Portability and Accountability Act of 1996, Public Law 104-191 104th Congress)
for unauthorized disclosure or inspection of personally identifiable health information as well as personnel disciplinary
action. Moreover, I may be requested by other persons to provide access to this health data. Because this may be a
violation of the statutes cited above, I agree to seek authorization from appropriate agency officials before granting
access to health records to other individuals.

SPECIAL PROVISION. CRIMINAL JUSTICE INFORMATION. As part of my duties as an ITS or other
government employee or third-party provider and as required by statute, I may be performing tasks involving use or
storage of confidential state and federal criminal records information. As such an employee or third party provider, I
acknowledge and agree that I may be subject to civil penalties imposed by federal Privacy Act of 1974, 5 U.S.C. §
552a, as amended, for unauthorized disclosure or inspection of criminal record information as well as personnel
disciplinary action. Moreover, | may be requested by other persons to provide access to the criminal record
information. I agree to seek authorization from appropriate agency officials before granting access to criminal records
information.

Because of the above restrictions on use of information stored at ITS, I agree not to release any information that I
access at ITS without proper authority or permission. I further agree not to discuss information obtained from the
databases and not to use the databases except in compliance with the Office of Information Technology Services
Policy Manual or, if I am an employee of another government agency, in compliance with that agency’s

requirements, as applicable.

As an ITS or other government agency employee, I acknowledge and agree that failure to comply with the non-
disclosure agreement may result in personnel action. As a Third Party Provider, I acknowledge and agree that
failure to comply with this non-disclosure agreement may be considered a material breach of the contract and will
result in denial of access to information at ITS. As stated above, in some instances failure to comply with the non-
disclosure agreement may subject me to criminal prosecution.

AGREED, this day of
this agreement.

, 200 . I also acknowledge that I have been provided a copy of

Employee Name Printed

Employee of Third Party Name Printed

Employee Signature

Division/Agency:

Employee of Third Party Provider Signature

Company Name:

Statutory Authority:  N.C. §132-2

cc: ITS Information Security Office
cc: Signatory
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CRIMINAL BACKGROUND CHECK AUTHORIZATION FORM

NOTIFICATION AND RELEASE
ITS CONTRACTOR

I hereby acknowledge that I have been informed by ITS that ITS will obtain a criminal background check as a result
of ITS policy. The Personnel Office will administer the criminal background check program in a confidential
manner. The results of criminal background checks will be provided to authorized individuals only. I acknowledge
that ITS will inform me if a criminal background check reveals a possible criminal conviction against me. |
understand that I may obtain a free copy of the background check.

I certify that if I provide an application for contract work with ITS the information contained therein is true to the
best of my knowledge and belief. Iunderstand that any misrepresentation or false statement made by me in the
application or any related documents, and which is deemed material by ITS may result in the following actions: ITS
may not enter a contract with me or any firm with which I am associated or ITS may terminate the contract. I
understand and agree that all information furnished in my application and all attachments may be verified by ITS or
its authorized representative. I hereby authorize all individuals and organizations named or referred to in my
application, as well as, any law enforcement organization to give ITS all information relative to such verification;
hereby release such individual, organization and ITS from any and all liability or claim of damage resulting from
such information.

Please list all names that you have used during the last seven (7) years, including married, unmarried and
aliases: Please print.

Names (First, Middle, Last): Date of Birth mm/dd/yyyy
Unmarried Name (First, Middle, Last): Date Used mm/dd/yyyy
Social Security # Driver’s License #

Current and Previous Address(es) for the past seven years: Please use extra page if necessary

Number and Street

City, State County Zip

Number and Street

City, State, County, Zip

Number and Street

City, State, County, Zip

Contractor signature: Date:

Will this individual require physical or logical access to the Criminal Justice Information Network?
YES NO Ifyes, a background check requiring fingerprinting is required and will be arranged by
Personnel Services.

Manager signature: Date:
Please return completed form to ITS Personnel Office
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Weekly Status Report

State of North Carolina
Information Resource Management Commission
Agency Security Assessments
Vendor Weekly Project Status Report

A. General Information

Date: September 12, 2003 Prepared by:
Authorized by: Modification Date:
Project is: X] On Plan [ ] Ahead of Plan [ | Behind Plan
Reporting Period: From: August 25, 2003 To: September 12, 2003

B. Summary

C. Current Activity Status

D. Accomplishments for Current Week

E. Planned Activities for Next Week
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Project Open Task Report

Completed Tasks Open Tasks
# Description # Description Status

Page 38



Statewide Security Assessment Project
Requirements Document
Version No. PV1

Office of Information Technology Services

Open Issues Report

Priority:

Low,
Vendor Contact Medium,
Vendor Name Name High Issue Description

Project Performance Report

Performance Against Program Plan

Planned Start Date 12-Oct Variance
Actual Start Date 14-Oct -2 days
Planned Completion Date 15-Nov -5 days
Estimated Completion Date 20-Nov

Performance Against Project Plan
Project Budget 34 |($K)
Budgeted Cost of Work Scheduled (BCWS)"l 5 |[($K planned)
Budgeted Cost of Work Performed (BCWP)‘ 4 |($K earned value)
Actual Cost of Work Performed (ACWP) 1 2 ($K expended)

Percent of Work Complete 12%

Cost Variance 2 $K under budget
Schedule Variance -1 $K behind schedule
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Appendix F — Important Contact Information

Project Management Office

E-mail: security.pmo@ncmail.net
Phone: (919) 850-2187

Requirements Document
Version No. PV1
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Appendix G — Glossary of Acronyms

Acronym Definition

Cio Chief Information Officer
Health Information Protection and
HIPPA Portability Act
Information Protection and Privacy
IPPC :
Committee
IRMC Informgtlo_n Resource Management
Commission
PMO Project Management Office
ISO International Standards Organization
Office of Information Technology
ITS .
Services
SAR Security Assessment Report
SCIO State Chief Information Officer
WBS Work Breakdown Structure

Version No. PV1
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D | Task Naime

1 Fhiase - Roli-up

2 Step - Roli-up

3 1. PM Task

4 2.1TS Task

=) 3. Agency involved Task
5] 4. Vendor involved Task
7 4. Milestone
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